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STAT
64505/C-379
October 20, 1959
STAT
Subject: Task Order No. 2
STAT Dear
Enclosed are two copies of Progress Report No. 12 which
summarizes the action taken on the subject Task Order during the
period 22 September 1959 to 20 Octobexr 1959.
Also enclosed is a copy of the Project Fiscal Report cover-
ing the period through 30 September 1959.
Very ,truly yours, )
g
STAT

TJH/ 3
Enclosures:

A) Progress Report No. 12 (2 copies)
B) Project Fiscal Report (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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CONTRACT ACTION:

1. This report covers the perﬁod 22 September 1959 to 20 October 1959.
The accompanying fiscal report covers the period through 30 September 1959. _
It is expected that the remaining work will be completed about 2 November 1959.

2. The fabrication of the lignhtweight cdnveyor was completed on
schedule; however, malfunctioning of the brakes during testing resulted in a
series of requested changes by the customer and a revioed delivery date of
12 October 1959.

3. The revised system was tested satisfactorily on 9 October 1959,
and delivery was made on 12 October 1959.
ACTION REQUIRKD:

1. A revised set of drawings is to be made to cover the changes
requested by the customer and to alleviate problems uncovered during the manu-

facture of the prototype.

2. Ao inveantory of all unused parts and compouents from all three
phases of couveyor development is to be made.

3. Instructions for disposition of the above material are to be
requested from ithe customer.
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